
 
 
 
 

COUNTY OF LOS ANGELES 

REGISTRAR-RECORDER/COUNTY CLERK 
12400 IMPERIAL HWY. – P.O. BOX 1024, NORWALK, CALIFORNIA  90651-1024/(562) 462-2716 

CONNY B. McCORMACK 
REGISTRAR-RECORDER/COUNTY CLERK 

October 29, 2004 
 
TO:  EACH SUPERVISOR 
 
FROM:  Conny B. McCormack, Registrar-Recorder/County Clerk 
 
STATUS REPORT #5:  NOVEMBER 2, 2004 GENERAL ELECTION 
 
“Vote Mid-day” 
 
Your telephone staff can assist voters by encouraging callers who plan to vote at the 
polls on Election Day to avoid the busiest parts of the day and vote after 9 a.m. and 
before 5 p.m. if possible.  All indicators point to a very strong turnout on Election Day.  
We are fully staffed with pollworkers and troubleshooters with no significant cancellation 
rate from either polling locations or poll staff. 
 
Voter Registration 
 
Nearly 500,000 changes and additions have been made to the voter file since mid-
August. In the 10 days since the October 18 registration deadline, we have received and 
processed more than 150,000 changes and additions.  As part of our normal process, 
polling place Inspectors will receive updated Certified Voter Lists to insure that as many 
as possible of these last-minutes registrants appear on the rolls on Election Day.  
 
Touchscreen Early Voting 
 
At mid-day today, 53,640 voters had cast ballots at Touchscreen Early Voting sites 
throughout the County.  Today is the final day for Early Voting at the 16 satellite 
locations.  Touchscreen voting will be available at our office in Norwalk throughout the 
weekend as well as on Monday and Tuesday next week.   
 
Absentee Ballot Mailings 
 
More than 750,000 absentee ballot requests have been processed to date.  As of this 
morning, more than 54% of those ballots had been voted and returned to us.   
 
Please call me if you have any questions regarding this report or any other election 
preparation activity. 
 
Attachments 
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2. Recruit and Appoint    11/01/04 
 Precinct Officers 
 

This election will involve 4,602 precincts requiring the recruitment of approximately 
23,000 pollworkers.  Recruitment of precinct officers is proceeding on schedule. 

 
4. Testing of Election Night Data  11/02/04 

Processing Hard/Ware and Programs 
 
Testing of election night tally programs is in process.  This event is proceeding on 
schedule. 

 
7. Precinct Supplies and Vote Recorders 10/23/04   10/23/04 
 Assembled 
 

Supply box processing began on 10/21/04 and was completed on 10/23/04. 
 
8. Booth and Supplies Picked-Up  10/24/04   10/24/04 
 By Precinct Inspectors 

 
Booths and supplies were distributed to Precinct Inspectors on October 23 and 24, 
2004.  This event is complete. 
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9/3 

 
9/10 

 
9/17 

 
9/24 

 
10/1 

 
10/8 

 
10/15 

 
10/22 

 
10/29 

 
11/5 

 
 
1. FINALIZE BALLOT PAGE DESIGN. 
 
 
2. RECRUIT AND APPOINT 

PRECINCT OFFICERS. 
 
 
3. UPDATE REGISTRATION 

RECORDS. 
 
 
4. TESTING OF ELECTION NIGHT 

DATA   PROCESSING HARDWARE 
AND PROGRAMS. 

 
 
5. RECEIVE SAMPLE BALLOTS AND  

BALLOT PAGES FROM PRINTERS. 
 
 
6. MAIL SAMPLE BALLOTS. 
 
 
7. PRECINCT SUPPLIES AND VOTE 

RECORDERS ASSEMBLED. 
 
 

8.   BOOTH AND SUPPLIES PICKED-
UP BY PRECINCT INSPECTORS. 
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